
DAILY WORK ORDER 

Work Sites 
Dessert Manufacturing 

Wor k Per i i 
9/02/87 

Contractors 0. H. Materials 
Contractor Rep„: Keith Risner 

OSCs Jack D. Harmon 

WORK PLANNED/AUTHORIZEDs WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

vJ « 

S. 

7, 
8. 

)Transfer sludge from dry bed 
pool into area # 3. 

)Continue lasering in area 12 
along w/sumps #2S-#32„ 

)Arrange backhoe for F'CB drum 
removal on 9/8/87. 
)Continue to run check on T+D 
'Transfer filter sand into area 3 
Transfer clarifier sludge into 
sludge dry bed pool. 
)Repair sump covers in areas 3+12. 
.'Check area 12 windows/cover w/vi squeen 

1 

4. 
5. 
6. 
7. 
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C 

Mo 

C 
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Cont i nues 
) 
x) 
) 
x ) 
) 
:> 
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EQUI PMEiMT PLANNED/AUTHOR IZ ED s 
C2) Vans (1) Pick-up Truck 
C 1 > Dec on trailer <3 .'> Bob c at s 
CI) Command Post Trailer 
(1) Crew Trailer (3) 12K Pools 
CI) Portable Eye Wash C2) Car 
CS) Radioes CI) 50K Pool 
CI) Water Treatment System 

w/ appurtenances 
C2) High-Pressure Water Laser 

w/hoses CI) Mini-Trackhoe 
C20) Propane tanks 
C4-)—Casead-e—Syot cm 
CI) S-CY Dumpster CI) 3-in 
C 4) Sub mersi b1e Pump s: C 3) 2-i n 
C3) Satelites C2) 6.5KW Generators 

PERSONNEL AUTHORIZED: 
CI) Foreman C3) 
CI) Laborer 
C1) Lab Tec hni c i an C2) 
C7) Clean-up Technii 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorized 

COMMENTS;" 

C4) Porta-Johns 
C1) Pneumati c For klift 

2) Foreman C2) 
1) Field Clerk 
2) CIean-up Tec hn i c i an C 2) 

Contractor Signature: 

Dat elf « 

3SC 

sJJ ft 9-Z~6T-

427769 




